
NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR PRESENT VALUE

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging 

Costs T&D Costs
Build & Cap CDF 

Costs Fill CDF Costs CDF LTM

Wetlands 
Remediation 

Costs Capital Costs
Total Cost    

(0% Discount)

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
2010 0 1 6,888,322$    -$                   -$                   7,191,511$         -$                   -$                 -$                   414,000$       14,493,833$   1.0000 14,493,833$ 
2011 1 2 6,888,322$    -$                   -$                   7,191,511$         -$                   -$                   3,213,675$    17,293,508$   0.9737 16,838,859$ 
2012 2 3 6,888,322$    -$                   -$                   7,191,511$         -$                   -$                   1,196,980$    15,276,813$   0.9481 14,484,112$ 
2013 3 4 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.9232 14,044,893$ 
2014 4 5 7,894,010$    4,756,400$    2,001,165$    -$                        191,753$       14,360$       -$                   422,369$       15,280,056$   0.8989 13,735,458$ 
2015 5 6 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.8753 13,316,115$ 
2016 6 7 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.8523 12,966,032$ 
2017 7 8 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.8299 12,625,153$ 
2018 8 9 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.8080 12,293,236$ 
2019 9 10 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.7868 11,970,044$ 
2020 10 11 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.7661 11,655,350$ 
2021 11 12 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.7460 11,348,929$ 
2022 12 13 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.7264 11,050,564$ 
2023 13 14 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.7073 10,760,042$ 
2024 14 15 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.6887 10,477,159$ 
2025 15 16 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.6706 10,201,713$ 
2026 16 17 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.6529 9,933,508$   
2027 17 18 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.6358 9,672,355$   
2028 18 19 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.6191 9,418,067$   
2029 19 20 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.6028 9,170,464$   
2030 20 21 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.5869 8,929,371$   
2031 21 22 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.5715 8,694,617$   
2032 22 23 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.5565 8,466,034$   
2033 23 24 7,894,010$    4,994,220$    2,101,223$    -$                        201,340$       14,360$       -$                   8,369$           15,213,521$   0.5419 8,243,460$   
2034 24 25 6,888,322$    -$                   -$                   9,671,343$         -$                   14,360$       -$                   -$                   16,574,025$   0.5276 8,744,547$   
2035 25 26 6,888,322$    -$                   -$                   9,671,343$         -$                   14,360$       -$                   106,662$       16,680,687$   0.5137 8,569,448$   
2036 26 27 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    14,360$       -$                   8,369$           14,819,949$   0.5002 7,413,362$   
2037 27 28 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    28,719$       -$                   8,369$           14,834,309$   0.4871 7,225,457$   
2038 28 29 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    28,719$       -$                   8,369$           14,834,309$   0.4743 7,035,499$   
2039 29 30 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    28,719$       -$                   8,369$           14,834,309$   0.4618 6,850,534$   
2040 30 31 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    28,719$       -$                   8,369$           14,834,309$   0.4497 6,670,433$   
2041 31 32 6,888,322$    -$                   -$                   11,159,242$       -$                   28,719$       -$                   -$                   18,076,283$   0.4378 7,914,535$   
2042 32 33 6,888,322$    -$                   -$                   11,159,242$       -$                   28,719$       -$                   -$                   18,076,283$   0.4263 7,706,460$   
2043 33 34 6,888,322$    -$                   -$                   11,159,242$       -$                   28,719$       -$                   106,662$       18,182,945$   0.4151 7,548,134$   
2044 34 35 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    43,079$       -$                   8,369$           14,848,669$   0.4042 6,001,951$   
2045 35 36 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    43,079$       -$                   8,369$           14,848,669$   0.3936 5,844,159$   
2046 36 37 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    43,079$       -$                   8,369$           14,848,669$   0.3832 5,690,515$   
2047 37 38 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    43,079$       -$                   8,369$           14,848,669$   0.3732 5,540,910$   
2048 38 39 7,894,010$    5,469,860$    -$                   -$                        1,433,351$    43,079$       -$                   8,369$           14,848,669$   0.3633 5,395,239$   
2049 39 40 7,894,010$    5,437,516$    -$                   -$                        1,424,875$    43,079$       -$                   8,369$           14,807,850$   0.3538 5,238,955$   
2050 40 41 3,932,667$    -$                   -$                   11,794,430$       -$                   43,079$       -$                   3,048,974$    18,819,151$   0.3445 6,483,093$   
2051 41 42 3,932,667$    -$                   -$                   -$                        -$                   43,079$       12,843,272$  -$                   16,819,018$   0.3354 5,641,732$   
2052 42 43 3,932,667$    -$                   -$                   -$                        -$                   43,079$       12,843,272$  -$                   16,819,018$   0.3266 5,493,410$   
2053 43 44 3,932,667$    -$                   -$                   -$                        -$                   43,079$       12,180,271$  -$                   16,156,017$   0.3180 5,138,132$   
2054 44 45 3,932,667$    -$                   -$                   -$                        -$                   43,079$       -$                   16,682,395$  20,658,141$   0.3097 6,397,226$   
2055 45 46 3,932,667$    -$                   -$                   -$                        -$                   43,079$       -$                   10,949,170$  14,924,916$   0.3015 4,500,305$   

TOTALS $327,378,239 $164,776,906 $44,025,619 $86,189,375 $19,976,941 $1,062,615 $37,866,815 $36,400,325 $706,684,585 $413,333,098
AVG

15,687,163
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $15M 2 MO 30,937$       61,874$       
Off Season 1, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 2, $15M 2 MO 30,937$       61,874$       
Off Season 2, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 3, $15M 2 MO 30,937$       61,874$       
Off Season 3, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 4, $15M 4 MO 30,937$       123,747$     
Off Season 4, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 5, $15M 4 MO 30,937$       123,747$     
Off Season 5, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 6, $15M 4 MO 30,937$       123,747$     
Off Season 6, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 7, $15M 4 MO 30,937$       123,747$     
Off Season 7, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 8, $15M 4 MO 30,937$       123,747$     
Off Season 8, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 9, $15M 4 MO 30,937$       123,747$     
Off Season 9, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 10, $15M 4 MO 30,937$       123,747$     
Off Season 10, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 11, $15M 4 MO 30,937$       123,747$     
Off Season 11, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 12, $15M 4 MO 30,937$       123,747$     
Off Season 12, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 13, $15M 4 MO 30,937$       123,747$     
Off Season 13, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 14, $15M 4 MO 30,937$       123,747$     
Off Season 14, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 15, $15M 4 MO 30,937$       123,747$     
Off Season 15, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 16, $15M 4 MO 30,937$       123,747$     
Off Season 16, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 17, $15M 4 MO 30,937$       123,747$     
Off Season 17, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 18, $15M 4 MO 30,937$       123,747$     
Off Season 18, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 19, $15M 4 MO 30,937$       123,747$     
Off Season 19, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 20, $15M 4 MO 30,937$       123,747$     
Off Season 20, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 21, $15M 4 MO 30,937$       123,747$     
Off Season 21, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 22, $15M 4 MO 30,937$       123,747$     
Off Season 22, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 23, $15M 4 MO 30,937$       123,747$     
Off Season 23, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 24, $15M 4 MO 30,937$       123,747$     
Off Season 24, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 25, $15M 2 MO 30,937$       61,874$       
Off Season 25, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 26, $15M 2 MO 30,937$       61,874$       
Off Season 26, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 27, $15M 4 MO 30,937$       123,747$     
Off Season 27, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 28, $15M 4 MO 30,937$       123,747$     
Off Season 28, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 29, $15M 4 MO 30,937$       123,747$     
Off Season 29, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 30, $15M 4 MO 30,937$       123,747$     
Off Season 30, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 31, $15M 4 MO 30,937$       123,747$     
Off Season 31, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 32, $15M 2 MO 30,937$       61,874$       
Off Season 32, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 33, $15M 2 MO 30,937$       61,874$       
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FIXED COSTS
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Off Season 33, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 34, $15M 2 MO 30,937$       61,874$       
Off Season 34, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 35, $15M 4 MO 30,937$       123,747$     
Off Season 35, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 36, $15M 4 MO 30,937$       123,747$     
Off Season 36, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 37, $15M 4 MO 30,937$       123,747$     
Off Season 37, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 38, $15M 4 MO 30,937$       123,747$     
Off Season 38, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 39, $15M 4 MO 30,937$       123,747$     
Off Season 39, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 40, $15M 4 MO 30,937$       123,747$     
Off Season 40, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 41, $15M 2 MO 30,937$       61,874$       
Off Season 41, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 42, $15M 2 MO 30,937$       61,874$       
Off Season 42, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 43, $15M 2 MO 30,937$       61,874$       
Off Season 43, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 44, $15M 2 MO 30,937$       61,874$       
Off Season 44, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 45, $15M 2 MO 30,937$       61,874$       
Off Season 45, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 46, $15M 2 MO 30,937$       61,874$       
Off Season 46, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       

PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $15M 0 MO 237,965$     -$                
Off Season 1, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 2, $15M 0 MO 237,965$     -$                
Off Season 2, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 3, $15M 0 MO 237,965$     -$                
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FIXED COSTS
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Off Season 3, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 4, $15M 2 MO 237,965$     475,930$     
Off Season 4, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 5, $15M 2 MO 237,965$     475,930$     
Off Season 5, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 6, $15M 2 MO 237,965$     475,930$     
Off Season 6, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 7, $15M 2 MO 237,965$     475,930$     
Off Season 7, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 8, $15M 2 MO 237,965$     475,930$     
Off Season 8, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 9, $15M 2 MO 237,965$     475,930$     
Off Season 9, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 10, $15M 2 MO 237,965$     475,930$     
Off Season 10, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 11, $15M 2 MO 237,965$     475,930$     
Off Season 11, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 12, $15M 2 MO 237,965$     475,930$     
Off Season 12, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 13, $15M 2 MO 237,965$     475,930$     
Off Season 13, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 14, $15M 2 MO 237,965$     475,930$     
Off Season 14, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 15, $15M 2 MO 237,965$     475,930$     
Off Season 15, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 16, $15M 2 MO 237,965$     475,930$     
Off Season 16, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 17, $15M 2 MO 237,965$     475,930$     
Off Season 17, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 18, $15M 2 MO 237,965$     475,930$     
Off Season 18, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 19, $15M 2 MO 237,965$     475,930$     
Off Season 19, $15M 10 MO 118,982$     1,189,824$  
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fee 120,767$     1,786,521$    
Dredge Season 20, $15M 2 MO 237,965$     475,930$     
Off Season 20, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 21, $15M 2 MO 237,965$     475,930$     
Off Season 21, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 22, $15M 2 MO 237,965$     475,930$     
Off Season 22, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 23, $15M 2 MO 237,965$     475,930$     
Off Season 23, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 24, $15M 2 MO 237,965$     475,930$     
Off Season 24, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 25, $15M 0 MO 237,965$     -$                
Off Season 25, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 26, $15M 0 MO 237,965$     -$                
Off Season 26, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 27, $15M 2 MO 237,965$     475,930$     
Off Season 27, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 28, $15M 2 MO 237,965$     475,930$     
Off Season 28, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 29, $15M 2 MO 237,965$     475,930$     
Off Season 29, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 30, $15M 2 MO 237,965$     475,930$     
Off Season 30, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 31, $15M 2 MO 237,965$     475,930$     
Off Season 31, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 32, $15M 0 MO 237,965$     -$                
Off Season 32, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 33, $15M 0 MO 237,965$     -$                
Off Season 33, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 34, $15M 0 MO 237,965$     -$                
Off Season 34, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 35, $15M 2 MO 237,965$     475,930$     
Off Season 35, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
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Dredge Season 36, $15M 2 MO 237,965$     475,930$     
Off Season 36, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 37, $15M 2 MO 237,965$     475,930$     
Off Season 37, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 38, $15M 2 MO 237,965$     475,930$     
Off Season 38, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 39, $15M 2 MO 237,965$     475,930$     
Off Season 39, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 40, $15M 2 MO 237,965$     475,930$     
Off Season 40, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 41, $15M 0 MO 237,965$     -$                
Off Season 41, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 42, $15M 0 MO 237,965$     -$                
Off Season 42, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 43, $15M 0 MO 237,965$     -$                
Off Season 43, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 44, $15M 0 MO 237,965$     -$                
Off Season 44, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 45, $15M 0 MO 237,965$     -$                
Off Season 45, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 46, $15M 0 MO 237,965$     -$                
Off Season 46, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    

MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $15M 1 LS 2,755,855$  2,755,855$  Same for all hydraulic dredge seasons
fee 199,799$     2,955,655$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $15M 0 MO 26,957$       -$                
Off Season 1, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 2, $15M 0 MO 26,957$       -$                
Off Season 2, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 3, $15M 0 MO 26,957$       -$                
Off Season 3, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 4, $15M 2 MO 26,957$       53,914$       
Off Season 4, $15M 10 MO -$                -$                
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fee 3,909$         57,823$         
Dredge Season 5, $15M 2 MO 26,957$       53,914$       
Off Season 5, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 6, $15M 2 MO 26,957$       53,914$       
Off Season 6, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 7, $15M 2 MO 26,957$       53,914$       
Off Season 7, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 8, $15M 2 MO 26,957$       53,914$       
Off Season 8, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 9, $15M 2 MO 26,957$       53,914$       
Off Season 9, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 10, $15M 2 MO 26,957$       53,914$       
Off Season 10, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 11, $15M 2 MO 26,957$       53,914$       
Off Season 11, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 12, $15M 2 MO 26,957$       53,914$       
Off Season 12, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 13, $15M 2 MO 26,957$       53,914$       
Off Season 13, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 14, $15M 2 MO 26,957$       53,914$       
Off Season 14, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 15, $15M 2 MO 26,957$       53,914$       
Off Season 15, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 16, $15M 2 MO 26,957$       53,914$       
Off Season 16, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 17, $15M 2 MO 26,957$       53,914$       
Off Season 17, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 18, $15M 2 MO 26,957$       53,914$       
Off Season 18, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 19, $15M 2 MO 26,957$       53,914$       
Off Season 19, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 20, $15M 2 MO 26,957$       53,914$       
Off Season 20, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
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Dredge Season 21, $15M 2 MO 26,957$       53,914$       
Off Season 21, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 22, $15M 2 MO 26,957$       53,914$       
Off Season 22, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 23, $15M 2 MO 26,957$       53,914$       
Off Season 23, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 24, $15M 2 MO 26,957$       53,914$       
Off Season 24, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 25, $15M 0 MO 26,957$       -$                
Off Season 25, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 26, $15M 0 MO 26,957$       -$                
Off Season 26, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 27, $15M 2 MO 26,957$       53,914$       
Off Season 27, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 28, $15M 2 MO 26,957$       53,914$       
Off Season 28, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 29, $15M 2 MO 26,957$       53,914$       
Off Season 29, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 30, $15M 2 MO 26,957$       53,914$       
Off Season 30, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 31, $15M 2 MO 26,957$       53,914$       
Off Season 31, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 32, $15M 0 MO 26,957$       -$                
Off Season 32, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 33, $15M 0 MO 26,957$       -$                
Off Season 33, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 34, $15M 0 MO 26,957$       -$                
Off Season 34, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 35, $15M 2 MO 26,957$       53,914$       
Off Season 35, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 36, $15M 2 MO 26,957$       53,914$       
Off Season 36, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 37, $15M 2 MO 26,957$       53,914$       

9/11/2009 9 of 30



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Off Season 37, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 38, $15M 2 MO 26,957$       53,914$       
Off Season 38, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 39, $15M 2 MO 26,957$       53,914$       
Off Season 39, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 40, $15M 2 MO 26,957$       53,914$       
Off Season 40, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 41, $15M 0 MO 26,957$       -$                
Off Season 41, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 42, $15M 0 MO 26,957$       -$                
Off Season 42, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 43, $15M 0 MO 26,957$       -$                
Off Season 43, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 44, $15M 0 MO 26,957$       -$                
Off Season 44, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 45, $15M 0 MO 26,957$       -$                
Off Season 45, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 46, $15M 0 MO 26,957$       -$                
Off Season 46, $15M 12 MO -$                -$                
fee -$                -$                  

SITE O&M Escalated from 2008 proposal
Dredge Season 1, $15M 0 MO 126,487$     -$                
Off Season 1, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 2, $15M 0 MO 126,487$     -$                
Off Season 2, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 3, $15M 0 MO 126,487$     -$                
Off Season 3, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 4, $15M 2 MO 126,487$     252,974$     
Off Season 4, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 5, $15M 2 MO 126,487$     252,974$     
Off Season 5, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 6, $15M 2 MO 126,487$     252,974$     
Off Season 6, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 7, $15M 2 MO 126,487$     252,974$     
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Off Season 7, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 8, $15M 2 MO 126,487$     252,974$     
Off Season 8, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 9, $15M 2 MO 126,487$     252,974$     
Off Season 9, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 10, $15M 2 MO 126,487$     252,974$     
Off Season 10, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 11, $15M 2 MO 126,487$     252,974$     
Off Season 11, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 12, $15M 2 MO 126,487$     252,974$     
Off Season 12, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 13, $15M 2 MO 126,487$     252,974$     
Off Season 13, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 14, $15M 2 MO 126,487$     252,974$     
Off Season 14, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 15, $15M 2 MO 126,487$     252,974$     
Off Season 15, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 16, $15M 2 MO 126,487$     252,974$     
Off Season 16, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 17, $15M 2 MO 126,487$     252,974$     
Off Season 17, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 18, $15M 2 MO 126,487$     252,974$     
Off Season 18, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 19, $15M 2 MO 126,487$     252,974$     
Off Season 19, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 20, $15M 2 MO 126,487$     252,974$     
Off Season 20, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 21, $15M 2 MO 126,487$     252,974$     
Off Season 21, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 22, $15M 2 MO 126,487$     252,974$     
Off Season 22, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 23, $15M 2 MO 126,487$     252,974$     
Off Season 23, $15M 10 MO 71,487$       714,871$     
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fee 70,169$       1,038,014$    
Dredge Season 24, $15M 2 MO 126,487$     252,974$     
Off Season 24, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 25, $15M 0 MO 126,487$     -$                
Off Season 25, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 26, $15M 0 MO 126,487$     -$                
Off Season 26, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 27, $15M 2 MO 126,487$     252,974$     
Off Season 27, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 28, $15M 2 MO 126,487$     252,974$     
Off Season 28, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 29, $15M 2 MO 126,487$     252,974$     
Off Season 29, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 30, $15M 2 MO 126,487$     252,974$     
Off Season 30, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 31, $15M 2 MO 126,487$     252,974$     
Off Season 31, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 32, $15M 0 MO 126,487$     -$                
Off Season 32, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 33, $15M 0 MO 126,487$     -$                
Off Season 33, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 34, $15M 0 MO 126,487$     -$                
Off Season 34, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 35, $15M 2 MO 126,487$     252,974$     
Off Season 35, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 36, $15M 2 MO 126,487$     252,974$     
Off Season 36, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 37, $15M 2 MO 126,487$     252,974$     
Off Season 37, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 38, $15M 2 MO 126,487$     252,974$     
Off Season 38, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 39, $15M 2 MO 126,487$     252,974$     
Off Season 39, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
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Dredge Season 40, $15M 2 MO 126,487$     252,974$     
Off Season 40, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 41, $15M 0 MO 126,487$     -$                
Off Season 41, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 42, $15M 0 MO 126,487$     -$                
Off Season 42, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 43, $15M 0 MO 126,487$     -$                
Off Season 43, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 44, $15M 0 MO 126,487$     -$                
Off Season 44, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 45, $15M 0 MO 126,487$     -$                
Off Season 45, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 46, $15M 0 MO 126,487$     -$                
Off Season 46, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $15M 2 MO 178,438$     356,876$     
Off Season, $15M 10 MO 89,219$       892,190$     
fee -$                1,249,066$    No Fee on NAE Expenditures

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 0 MO 202,609$     -$                No Fee on Sed Samp & WQM
fee -$                -$                  
Project Year 2, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 3, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 4, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 5, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 6, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 7, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 8, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 9, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 10, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 11, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
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Project Year 12, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 13, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 14, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 15, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 16, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 17, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 18, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 19, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 20, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 21, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 22, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 23, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 24, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 25, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 26, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 27, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 28, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 29, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 30, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 31, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 32, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 33, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 34, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 35, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 36, $15M 2 MO 202,609$     405,219$     
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fee -$                405,219$       
Project Year 37, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 38, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 39, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 40, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 41, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 42, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 43, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 44, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 45, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 46, $15M 0 MO 202,609$     -$                
fee -$                -$                  

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $15M 0 MO 68,137$       -$                No Fee on Database O&M & Web
fee -$                -$                  
Project Year 2, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 3, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 4, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 5, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 6, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 7, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 8, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 9, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 10, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 11, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 12, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 13, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 14, $15M 2 MO 68,137$       136,275$     
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
fee -$                136,275$       
Project Year 15, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 16, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 17, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 18, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 19, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 20, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 21, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 22, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 23, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 24, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 25, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 26, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 27, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 28, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 29, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 30, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 31, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 32, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 33, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 34, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 35, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 36, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 37, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 38, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 39, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 40, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 41, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 42, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 43, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 44, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 45, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 46, $15M 0 MO 68,137$       -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 490 cy/day No T&D Costs
Project Year 1, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  2, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  3, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  4, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  5, $15M CY 207$         -$                  2008 Cost Est

escalated 41 20000 CY 222$         4,434,872$   2010 dollars 2000
fee 321,528$      4,756,400$      CY Sand

Project Year  6, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  7, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  8, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  9, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  10, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  11, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  12, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  13, $15M CY 207$         -$                  2008 Cost Est

ITEM
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ALTERNATIVE 1, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  14, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  15, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  16, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  17, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  18, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  19, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  20, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  21, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  22, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  23, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  24, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  25, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  26, $15M CY 207$         -$                  2008 Cost Est
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escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  27, $15M CY 207$         -$                  2008 Cost Est
escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300

fee 369,757$      5,469,860$      CY Sand
Project Year  28, $15M CY 207$         -$                  2008 Cost Est

escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300
fee 369,757$      5,469,860$      CY Sand

Project Year  29, $15M CY 207$         -$                  2008 Cost Est
escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300

fee 369,757$      5,469,860$      CY Sand
Project Year  30, $15M CY 207$         -$                  2008 Cost Est

escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300
fee 369,757$      5,469,860$      CY Sand

Project Year  31, $15M CY 207$         -$                  2008 Cost Est
escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300

fee 369,757$      5,469,860$      CY Sand
Project Year  32, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  33, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  34, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  35, $15M CY 207$         -$                  2008 Cost Est
escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300

fee 369,757$      5,469,860$      CY Sand
Project Year  36, $15M CY 207$         -$                  2008 Cost Est

escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300
fee 369,757$      5,469,860$      CY Sand

Project Year  37, $15M CY 207$         -$                  2008 Cost Est
escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300

fee 369,757$      5,469,860$      CY Sand
Project Year  38, $15M CY 207$         -$                  2008 Cost Est

escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300
fee 369,757$      5,469,860$      CY Sand

Project Year  39, $15M CY 207$         -$                  2008 Cost Est
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escalated 47 23000 CY 222$         5,100,102$   2010 dollars 2300
fee 369,757$      5,469,860$      CY Sand

Project Year  40, $15M CY 207$         -$                  2008 Cost Est
escalated 47 22864 CY 222$         5,069,945$   2010 dollars 2286

fee 367,571$      5,437,516$      CY Sand
Project Year  41, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  42, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  43, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  44, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  45, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  46, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
1414 692864 44,710,157$    

69286
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill

Project Year 1, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 2, $15M CY 164$          -$                   2009 Actual 0

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 3, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 4, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 5, $15M CY 164$          -$                   2009 Actual
escalated 11000 CY 170$          1,865,888$     2010 dollars CY cake to CDFs

fee 135,277$        2,001,165$      
Project Year 6, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 7, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 8, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 9, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 10, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 11, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 12, $15M CY 164$          -$                   2009 Actual

ITEM
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escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 13, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 14, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 15, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 16, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 17, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 18, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 19, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 20, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 21, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 22, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 23, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 24, $15M CY 164$          -$                   2009 Actual
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escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 25, $15M CY 164$          -$                   2009 Actual
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 26, $15M CY 164$          -$                   2009 Actual 0

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 27, $15M CY 164$          -$                   2009 Actual 12650
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 28, $15M CY 164$          -$                   2009 Actual 12650

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 29, $15M CY 164$          -$                   2009 Actual 12650
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 30, $15M CY 164$          -$                   2009 Actual 12650

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 31, $15M CY 164$          -$                   2009 Actual 12650
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 32, $15M CY 164$          -$                   2009 Actual 0

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 33, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 34, $15M CY 164$          -$                   2009 Actual 0

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 35, $15M CY 164$          -$                   2009 Actual 12650
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 36, $15M CY 164$          -$                   2009 Actual 12650
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escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 37, $15M CY 164$          -$                   2009 Actual 12650
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 38, $15M CY 164$          -$                   2009 Actual 12650

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 39, $15M CY 164$          -$                   2009 Actual 12650
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 40, $15M CY 164$          -$                   2009 Actual 12575

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

242000 44,025,619$    
139075

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR BUILD and CAP CDFs COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

BUILD CDFs
CDFs A, B & C LS 62,455,984$ -$                  2007 Cost Est See NAE Cost Estimates

escalated 1 LS 69,246,066$ 69,246,066$ 2010 dollars
STORM WATER MGMT

Purchase & Installation 1 LS 119,850$      119,850$      Vendor quote

200 gpm heated, insulated, sand 
and GAC, flow meters, piping, 
pumps and frac tanks

69,365,916$ 
5,029,029$   

74,394,945$
CAP CDF

CDFs A, B & C 0 LS 9,918,788$   -$                  2007 Cost Est See NAE Cost Estimates
escalated 1 LS 10,997,138$ 10,997,138$ 2010 dollars

10,997,138$ 
797,292$      

11,794,430$ 
86,189,375$ 

SUBTOTAL
FEE
TOTAL

ITEM

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FILL CDFs COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

FILL CDFs
Dredge Season, $15M 15000 CY 69$            1,033,500$   2007 Cost Est $53/ton @ 1.3 ton/cy

escalated CY 76$            -$                  2010 dollars 15,000 cy/45 days
STORM WATER MGMT

Utilities 12 MO 2,805$       33,660$        Acutals from similar operations electric, carbon, spare parts
Operation 1 YR 119,351$   119,351$      2010 dollars 1 laborer @ 8 hr/day year round

TRUCK DECONTAMINATION DAY 538$          -$                  

Temporary faclilty (incl. decon 
pad) included in NAE 2007 cost 
est 1 laborer @ 8 hr/day

escalated 180 DAY 597$          107,416$      2010 dollars
AIR MONITORING 1 YR 47,000$     47,000$        Based on 1/3 Cashins Cost 2009

1,340,927$   
97,217$        

YR 1,438,145$   

ITEM

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR CDF LONG TERM MONITORING (LTM) COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

CDF LTM CAPITAL COST
Monitoring Well Installation 10 WELL 29,836$     298,356$ escalated from 2006 actual one-time capital cost

298,356$   
21,631$   

319,987$  
CDF LTM ANNUAL COST

Sampling 1 YR 23,500$     23,500$   10 wells; 2 samplers; 4 events Based on Sawyer Street actuals
Analysis 1 YR 2,667$       2,667$     10 samples PCBs, metals 20% QC; 2-week TAT
Field Sampling Plan 1 YR 4,000$       4,000$     NAE Est 7/30/09
Database Maintenance 1 YR 2,000$       2,000$     NAE Est 7/30/09
Tech Memo 1 YR 8,000$       8,000$     NAE Est 7/30/09

40,167$     
2,912$     

43,079$     

ITEM

SUBTOTAL
FEE
TOTAL

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR WETLANDS REMEDIATION COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

WETLAND RESTORATION Includes silt curtains
Project Year 42, $15M CY 687$          -$                  2008 Cost Est

escalated 15432 CY 736$          11,356,896$  2010 dollars
fee 823,375$       12,180,271$  

Project Year 43, $15M CY 687$          -$                  2008 Cost Est
escalated 16272 CY 736$          11,975,079$  2010 dollars

fee 868,193$       12,843,272$  
Project Year 44, $15M CY 687$          -$                  2008 Cost Est

escalated 16272 CY 736$          11,975,079$  2010 dollars
fee 868,193$       12,843,272$  

47976 37,866,815$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR CAPITAL COSTS
ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS

CAD CELL DESIGN FINALIZATION LS 58,603$         -$                  2006 Actual
escalated 0 LS 67,248$         -$                  2010 dollars

PURCHASE MARINE EQUIPMENT LS 3,890,000$    -$                  2007 Cost Est
escalated 0 LS 4,312,913$    -$                  2010 dollars

TERC RECOMPETE LS 983,404$       -$                  2007 Cost Est
escalated 1 LS 1,090,318$    1,090,318$    1,090,318$    2010 dollars Year 3

INSTALL SILT CURTAINS LS 13,369,673$  -$                  2007 Cost Est
escalated 0 LS 14,823,195$  -$                  2010 dollars

REMOVE SILT CURTAINS & ADD CAP CAD CELL LS 6,780,525$    -$                  2007 Cost Est
escalated 0 LS 7,517,689$    -$                  2010 dollars

DEMOB AREAS C & D LS 9,875,524$    -$                  2007 Cost Est
escalated 1 LS 10,949,170$  10,949,170$  10,949,170$  2010 dollars Year 46

NSTAR CROSSING LS 3,000,000$    -$                  2008 Cost Est
escalated 1 LS 3,213,675$    3,213,675$    3,213,675$    2010 dollars Year 2

MARSH ISLAND RESTORATION LS 2,750,000$    -$                  2007 Cost Est
escalated 1 LS 3,048,974$    3,048,974$    3,048,974$    2010 dollars Year 41

EMPTY CELL #1 & CAP DDA LS 15,573,194$  -$                  2008 Cost Est
escalated 1 LS 16,682,395$  16,682,395$  16,682,395$  2010 dollars Year 45

NARAGANSETT LTM ROUND #5 LS 400,000$       -$                  2009 Cost Est
escalated 1 LS 414,000$       414,000$       414,000$       2010 dollars Year 1

NARAGANSETT LTM ROUND #6 LS 400,000$       -$                  2009 Cost Est
escalated 1 LS 414,000$       414,000$       414,000$       2010 dollars Year 5

CONSTRUCT LHCC LS 8,147,670$    -$                  2008 Cost Est
escalated 0 LS 8,727,988$    -$                  2010 dollars

CONFIRMATIONAL SAMPLING YR 7,813$           -$                  2008 Cost Est Years 1-24, 
escalated 1 YR 8,369$           8,369$           267,806$       2010 dollars 27-31, & 35-40

CDF MONITORING WELL INSTALLATION CDF 106,662$       -$                  
see CDF LTM 
spreadhseet

escalated 1 CDF 106,662$       106,662$       319,987$       Years 3, 26 & 34

TOTAL 36,400,325$  
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